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Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 9·18·2014 
U.S. EPA Region 6 

DAILY WORK ORDER 

Branch: Federal 
Division/ 
Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue water transfer from South Pond. 

Continue procurement activities for site set up and sludge remov~ 

Continue evaluation of site waste and development of waste strategy 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ___ ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 GaryMoore, USEPA LeRoy Cassidey, CB&I Federal 

TaskOrder: 062 Date: 9.18.2014 Time: Date: 9.18.2014 Time: 1800 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON--SITE: QTY USED 

Response Manager 1 1 ----- Pick-up Truck 1 1 

Foreman 1 1 Vacuum Truck 2 2 

Health and Safety Manager 

Truck Driver 

Equipment Operator 

Laborer 

T&D Coordinator 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coard 

Field Cost Accountant 

1 

2 

1 

1 

1 

1 

1 

Skid Steer 

2 

1 

1 

1 
Chuck 
Davis 

11 

1 

ORK ACCOMPLISHED / AMENDMENTS (problem areas, generel comments, summary )(Input for day's 1900-55): 

SSHP printed , collate~ prepared for site by SWS Health and Safety Manag~ 

Unused 

+---

SWSES crew moved water from the South Pond to the North Pond. Set up trash pump for pumping storm water. 

Non hazardous wastewater disposal awarded to Lonestar Ecology. SOW completed for Bean Pump. 
--'------

Sourced tank cleaning facilities that handle hazardous materials. 

Os~ 
Date: 

Time: RM 
9.18.2014 

, Date: 
9.18.2014 

Time: 2030 

Next OPERATIONAL PERIOD {administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DW_O_,)_: -----1 

Continue movement of water. - -- --
Continue with 1900-55s. 

Continue procurement for sludge removal operations 
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